
        Date of Meeting: June 11, 2012 
 

#14  
BOARD OF SUPERVISORS 

FINANCE/GOVERNMENT SERVICES AND OPERATIONS COMMITTEE 
ACTION ITEM 

 
SUBJECT: Courts Complex Phase III Capital Project Review 
 
ELECTION DISTRICT:  Leesburg/Catoctin 
 
CRITICAL ACTION DATE:  At the Board’s Direction 
 
STAFF CONTACT(s):  Lewis Rauch, Director/Construction & Waste Management 

 Paul Brown, Division Manager/Construction & Waste 
Management 

 Melissa Poole, Design Manager/Construction & Waste 
Management 

 
RECOMMENDATION:  
Staff:  Staff recommends that the Finance/Government Services and Operations Committee  
recommend to the Board that the Courts Complex Phase III project be relocated from the Church 
Street site to the Government Support Center site in order to provide a more feasible long-term 
solution for the Courts’ space needs and, staff further recommends that the Finance/Government 
Services and Operations Committee consider Option 5 as outlined below to move the General 
District and Juvenile & Domestic Relations Courts to the Government Support Center site as part 
of the Phase III expansion project. 
______________________________________________________________________________ 
 
BACKGROUND:  In 1997, Loudoun County began a two-phased expansion of its Courts 
Complex facilities due to increased case loads and space needs identified in a Courts Space 
Planning Study.  Phase I and Phase II of the Courts Complex expansion included renovation of 
the old courts and administration buildings and construction of new court-house facilities.  The 
Phase I and Phase II Courts Complex expansion occurred between 1998 and 2004.  
 
At the time of the Phase I and Phase II projects, a Phase III project was identified to meet future 
court room and courts support office space needs to be constructed on the site of the former 
Adult Detention Center at Church Street and Market Street in Leesburg.  In 1998, the County 
proceeded to complete the required land use approvals for the Phase III project projecting a need 
for a 60,000 square feet Phase III Courts building.  The Town of Leesburg approved the Phase 
III County plan on June 23, 1998 (ZM#155 Town of Leesburg).  Based on case load growth 
projections, the Phase III court room and office space project was planned to begin in 2011.   
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Subsequent to those actions, the case load and space requirements were monitored and updated 
through two additional updates of the original 1997 study.  Based on the results of those updates, 
the Courts Phase III capital project was amended in the FY 2011 Adopted Capital Improvement 
Program increasing the required square footage from 60,000 to 85,000 square feet.  The space 
analysis also projected a total of 120,000 square feet of Courts facility space would be required 
over a 20-year period.   A Courts Phase IV expansion of 35,000 square feet would be required 
some time in a future fiscal year.  The timing of this expansion will be driven by the timing of 
when additional space is required to meet case load and space need requirements.   
 
At the time the Phase III Courts expansion was planned, the Town of Leesburg Town Council 
indicated it was the Town’s preference to keep the Courts in downtown Leesburg.  The Board of 
Supervisors affirmed that goal by adopting a Capital Improvement Program that planned for 
future Courts expansion to remain in Leesburg.  The adopted project planned for Phase III and 
Phase IV expansions on County-owned land adjacent to the current Courts Complex.  The 
additional 120,000 square feet of buildings and its required parking could be addressed on the 
County-owned land.  However, this increased project scope would require a new land use 
application with the Town of Leesburg.  County and Town staff have met periodically from 2009 
– 2011 to review the land use issues associated with the current plan.  The following issues have 
been present since the planning began: 
 

1. The closure of Church Street to achieve a secure Courts Complex campus. 
2. The demolition of the County-owned homes on Edwards Ferry Road to enable the Phase 

III building to front Edwards Ferry/Market/Church Streets. 
3. The expansion of the County’s Pennington Parking lot to include a structured parking 

garage to serve the Courts Complex at build-out. 
4. Identification of the County required traffic mitigation measures based on the ultimate 

build-out. 
 
These issues were to be addressed through the County’s land use application to the Town of 
Leesburg 
 
In January 2012, the Leesburg Town Council and Loudoun County Board of Supervisors met to 
discuss joint planning issues between the organizations.  The Courts Complex project was 
identified as an issue to be reviewed as there may be different planning assumptions in play with 
newly elected governing bodies in both jurisdictions.  The Loudoun County Board of 
Supervisors, during its FY 2012 budget work sessions, directed County staff to prepare a Courts 
Complex Project Review item for the Finance/Government Services and Operations Committee 
review.   This action item presents the background and current planning issues for the Courts 
Complex capital project for the Committee’s consideration and direction to the Board of 
Supervisors. 
 
ISSUES:  The currently adopted Courts Complex Phase III project provides for 85,000 GSF of 
new construction to house primarily the General District Court and administrative support 
agencies.  In August 2011, Wisnewski Blair and Associates (WBA) completed an updated 
Facility Plan and Assessment that reviewed space needs for all of the Courts departments over 
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planning years of 2015, 2020 and 2025.  This report was based on the Phase III project being 
sited on Church Street in Downtown Leesburg, across from the existing Courthouse and on the 
site of the former Adult Detention Center.  The summary table of space needs from the WBA 
report is included within Attachment 2. 
 
Concurrent to the completion of the WBA report, Kimley-Horn and Associates prepared a 
preliminary Transportation Study that outlined possible transportation-related issues, 
improvements and planning considerations for the Phase III project on the Church Street site. 
 
The Phase III project on the Church Street site has many challenges.   

• Planning for the next phase of expansion (Phase IV) has been considered in the WBA 
report based on the projections for space needs for 2025.  The ability to expand beyond 
Phase IV is in question on the existing Church Street site. 

• The WBA report assumes that the new construction on the Church Street site can be 
physically connected with the existing building (via a tunnel, bridge, closure of Church 
Street, etc. to be determined).  If a connection is not possible, additional square footage 
may be required to duplicate security functions including secure Judges’ parking, Sally 
Port and detention holding areas, etc. 

• Construction of up to 466 new parking spaces may be required.  These are currently 
planned for the Pennington Parking Lot site and may be either surface parking or 
structured parking.  Parking for Phase IV and beyond would have to be provided for in a 
structured parking garage. 

• Vehicular and pedestrian routes from parking to the buildings will need close attention 
and coordination with the Town of Leesburg. 

• Transportation-related improvements may be required including traffic signals. 
• From a security stand-point, with new construction across the street, it has been 

recommended to close Church Street.  The Town of Leesburg is opposed to this closure. 
• The project will require several Town of Leesburg approvals: 

o If the project is larger than 60,000 GSF, a Concept Development Plan and Proffer 
Amendment will be required; 

o Board of Architectural Review will be required for new construction and for the 
likely demolition of the four (4) existing houses that front Edwards Ferry Road 
that are on the same Church Street parcel; 

o A Rezoning Application (to GC Zoning) or a Special Exception (SPEX) will be 
required for structured parking for the Courts on the existing Pennington Parking 
Lot site; and  

o Site Plan. 
 
With this background information, a Request for Proposal (RFP) was issued in September 2011 
to procure an architectural-engineering (AE) team for the project.  Fourteen (14) proposals were 
received in December 2011.  Based on the Board’s direction in the Budget Work Session, the 
RFP was cancelled in April 2012. 
 
The Department of Construction and Waste Management has continued to look at options to 
deliver the Phase III project.  Staff has developed several scenarios for alternatives:  
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• Attachment 2 was provided with the March 21, 2012 CIP Work Session packet.  The 
attachment summarizes the needs for Courtroom space and analyzes the space and cost 
considerations for the possibility of locating office space in nearby leased space (at 
Courthouse Square). 

• New construction on the Sycolin Road Government Support Center Site is also an option. 
The current Master Plan for this site, included as Attachment 3, shows 120,000 GSF of 
General Office space in the northern portion of the property.  This area could be reviewed 
for siting the Courts and the building site could be served by Crosstrail or Kincaid 
Boulevards. 
 

A summary of the evaluated options for the Phase III project is provided in Attachment 4. 
 
FISCAL IMPACT:  Funding for this project totals $53,675,000.  $7.3 million is appropriated 
for Professional Services (design) in FY 2011 and FY 2012, $38,125,000 is programmed in FY 
2014 and $8,250,000 is programmed in FY 2015 (construction and furnishings). 
 
Design for the Church Street site is estimated to require 18 – 24 months to complete due to the 
nature of the land use processes with the Town of Leesburg.  Design for the Government Support 
Center site is estimated to require approximately the same time-frame due to the Special 
Exception process for the Master Plan of the site.   
 
Based on timelines for all options, construction and furnishings funding currently scheduled for 
FY 2014 and FY 2015 will be shifted to FY 2015 and FY 2016.  Upon direction from the Board 
regarding the Phase III project, the impact on debt capacity will be reviewed with the FY 2014 
CIP. 
 
DRAFT MOTION:   
 
      1. I move that the Finance/Government Services and Operations Committee recommend to 
the Board of Supervisors relocation of the Courts Complex Phase III project from the Church 
Street site to the Government Support Center site and recommends proceeding with Option 5 to 
move the General District and Juvenile & Domestic Relations Courts to the Government Support 
Center site as part of the Phase III expansion project. 
 

      
  Or  
 
2. I move an alternate motion. 

 
 
 
      Attachment 1:  FY 2013 CIP Page 

Attachment 2:  Courts Phase III Space Summary (from Budget Work Session) 
Attachment 3:  Government Support Center Draft Master Plan 
Attachment 4:  Courts Phase III Options 
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 Loudoun County Government 

Courts Complex (Phase III) 

FY 2013 Adopted Fiscal Plan 

Funding 
This project is planned to be funded with local tax funding and debt 

financing. 

Operating Impact 
Operations & Maintenance 

Operations and maintenance expenses are forecast to begin in FY 2017 
and are estimated to total $112,000 during the six-year CIP planning 
period. 

Debt Service 

Debt service is forecast to begin in FY 2015 and is estimated to total 
$14.14 million during the six-year CIP planning period. 

Project Description 
This project provides funding to construct a new 85,000 square-foot facility 
for the General District Court and court administrative support functions in 
FY 2014, and the renovation of the Phase I and II Courts Complex spaces 
beginning in FY 2015.   
 
The volume and pace of growth impacts judicial system demands for 
service (caseload), judgeship requirements, staff needs and ultimately, 
space requirements.  A new General District Court building was 
recommended in a 1997 court study.  Phases I and II of the Courts 
Complex expansion included the renovation of the old courts and 
administration buildings, and construction of new court facilities from FY 

1998 through FY 2004. 

Current Status 
A Courts Facility Assessment and Expansion Plan has been developed to 
define the scope of the Phase III Courts Complex expansion.  The design 
phase is scheduled over a two year period to coordinate plans with the 
Town of Leesburg.  The Phase III Courts Project is under review by the 
Board of Supervisors' Finance, Government Services and Operations 

Committee. 

FY 2015 FY 2016 FY 2017 
Prior 6 Year Future 

Capital   ( $  in 1000s ) Alloc. Total FY's 
Project 
Total 

FY 2013 
FY 2018 Adopted FY 2014 

 0   0   0   0   0   0  Professional Services  7,300   0   7,300   0  

 2,000   0   2,000   0   0   0  Furniture, Fixtures & Equip  2,000   0   0   0  

 44,375   0   36,125   8,250   0   0  Construction  44,375   0   0   0  

 0   0   8,250   38,125   0   7,300  Total Cost  46,375   53,675   0   0  

 42,560   0   34,310   8,250   0   0  Debt Financing  49,860   0   7,300   0  

 3,815   0   3,815   0   0   0  Local Tax Funding  3,815   0   0   0  

 0   0   8,250   38,125   0   7,300  Total Financing  46,375   53,675   0   0  

FY 2015 FY 2016 FY 2017 Operating Impact  ( $ in 1000s ) Total 
6 Year 

FY 2018 FY 2014 FY 2013 

 0   0   0  Operations & Maintenance  0   55   112   57  

 0   0   860  Debt Service  2,566   5,434   14,139   5,279  

Total Impact  0   0   860   2,566   5,489   14,251   5,336  

Fiscal Year 2013  Public Safety 
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Courts Phase III Space Summary 
 

Loudoun County, Virginia 
www.loudoun.gov 

Department of Construction & Waste Management 
211 Gibson Street, N.W., Suite 123, Leesburg, VA 20176 

Telephone (703) 777‐0187  Fax (703) 771‐5523  
 
 

COURTS PHASE III SPACE SUMMARY 
 
WISNEWSKI BLAIR & ASSOCIATES RECOMMENDED HOUSING PLAN  

- Updated August 2011, attached 
- Identifies all Courts departments, staff and space projections for planning years 2015, 2020 

and 2025 
 

SUMMARY OF COURTROOMS 

 
 

Existing 
Courtrooms 

Planned 2015 
Total (New) 

Planned 2020 
Total (New) 

Planned 2025 
Total (New) 

Total New 
by 2025 

Circuit Court  4  4 (0)  5 (1)  6 (1)  2 

General District Court  3  4 (1)  5 (1)  6 (1)  3 

J&DR Court  2  3 (1)  3 (0)  4 (1)  2 

           

Total  9*  11 (2)  13 (2)  16 (3)  7 

* The existing building also contains 1 shared Hearing Room 

Provision of additional Courtrooms within the existing Courthouse is limited.   
- If Courtrooms stay as currently located, the only area for possible expansion is the 2nd Floor 

West Wing.   
- By 2015, two (2) additional Courtrooms will be required as noted in the table above. 
- The 2nd Floor of the West Wing physically can accommodate 2 Courtrooms, however, there 

are significant issues to consider including the following: 
o Secure circulation for Judges from to Courtrooms from Chambers (if Chambers are 

located in existing areas); 
o Secure circulation for Judges to Chambers from  parking (if Chambers are located 

within new Courtroom area); 
o Secure circulation for Prisoners from Central Holding Cells to Courtroom Holding 

Cells; 
o Expansion of Central Holding Area (in basement) to accommodate the above 

circulation including accommodation of current central public elevators; 
o Separate circulation to Courtrooms for Public; 
o Review is required for waiting areas, egress routes, security and circulation to other 

associated public areas; 
o Additional space will have to be planned for the existing Circuit Court Clerk’s 

operations on the 2nd Floor as not all of those functions can be fully accommodated 
off‐site. 

- Beyond the 2nd Floor West Wing, additional Courtroom space is virtually non-existent as the 
occupying department of the 1st Floor West Wing cannot be off-site from the Courtrooms. 

- By 2020, two (2) additional Courtrooms will be required as noted in the table above.  

Item #14 
Attachment 2
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Courts Phase III Space Summary 
 

SUMMARY OF CURRENT OFF‐SITE SUPPORT SPACES (2012) 

  Location  Area (SF)  County 
Owned 

Leased  Lease Cost/ 
Current Year 

Drug Court  
(Circuit Court) 

106 Edwards Ferry Road  1,400  Yes  No  n/a 

Victim Witness 
(Commonwealth 
Attorney) 

110 Edwards Ferry Road  2,982  Yes  No  n/a 

Probate  
(Clerk of Circuit Court) 

112 Edwards Ferry Road  1,600  Yes  No  n/a 

Community Corrections  107 Loudoun Street  6,600  No  Yes  $188,450 

Probation & Parole 
(State) 

751 D Miller Drive  3,800  No  Yes  n/a (State) 

Civil Process  
(Sheriff’s Office) 

906 Trailview Boulevard  1,600 
 

No  Yes  $42,304 

         

  Total Leased
(including State)

12,000      $203,754 

 

SUMMARY OF OFFICE SPACE APPROPRIATE FOR OFF‐SITE LEASE SPACE 

  2015  2020  2025 

Staff  DGSF*  Staff DGSF*  Staff  DGSF* 

Circuit Court Clerk**  26  11,981  31  12,905  37  13,490 

Commonwealth Attorney  35  8,500  38  9,200  42  10,200 

Community Corrections  23  5,750  25  6,250  28  7,000 

Probation & Parole  17  4,250  20  5,000  23  5,750 

Civil Process  6  2,200  8  2,500  9  2,600 

             

Total DGSF*    32,681    35,855    39,040 

+5% ‐ 10% factor    1,600 – 3,200    1,790 – 3,585    1,952 – 3,904 

Total Estimated GSF*    34,280 ‐ 35,950    37,645 – 39,440    40,992 – 42,944 

*DGSF – Departmental Gross Square Footage ‐ True Building Gross SF to be determined based on floor 
plate, building shared elements and accessibility to support spaces (i.e. Communications Rooms, etc.). 
 
**Areas of the Circuit Court Clerk’s Office that can be considered for off‐site spaces are:  Administration, 
Probate, Information Technology (portions), Recording, Public Reading Room, and Accounting 
(portions). 
 
Courtrooms cannot be considered in off‐site lease space due to the following unique requirements: 

- Separate circulation paths for Judges, Public and Prisoners in custody required for overall 
building circulation and specific paths for each Courtroom to include: 

o Secure circulation for Judges to Courtrooms from Chambers; 
o Secure circulation for Prisoners from Courtroom Holding Cells to Courtrooms and 

from Central Holding Cells to Courtroom Holding Cells; 
o Separate circulation to Courtrooms for Public 

- Secure circulation for Judges to Chambers from parking; 

Item #14 
Attachment 2
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Courts Phase III Space Summary 
 

- Secure Judges parking; 
- Secure circulation for Prisoners from ADC to Central Holding Area (i.e. via secure Sally Port); 
- Construction of  detention level Courtroom Holding Cells and Central Holding Cells as well as 

construction of secure circulation paths; 
- Central Courts Entrance for security screening for Public; 
- Proximity to expansive parking and unscreened Public due to security concerns associated 

with Courthouse design. 
 

 
SUMMARY OF ESTIMATED LEASE COSTS FOR COURTHOUSE SQUARE 
 

Total Estimated GSF 
 

2015  2020  2025  20 Year Lease 
(2013‐2033) 

42,944 SF (based on 2025 
need) @ $35/SF* 

$1,594,575  $1,848,550  $2,142,976  $43,101,905 

*$35/SF is the preliminary lease cost conveyed to the County via the Developer.  Assumed $35/SF 
beginning in 2013 and escalation of lease costs of 3% per year (typical annual cost escalation for County 
leases). 
 

Item #14 
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LOUDOUN COUNTY COURTS EXPANSION   
UPDATE FACILITY PLAN AND ASSESSMENT  

AUGUST 2011 
1-3 

  

Table 1A 
 

                 Loudoun County Courts Expansion 
                  Recommended Housing Plan     

 

 
 

2006 

Staff

2006 

DGSF  

2009 

Staff

2011 

Staff8
 DGSF9  

Staff DGSF Staff DGSF Staff DGSF Staff DGSF Staff DGSF Staff DGSF

Circuit Court Judicial 3 20,445 3 3 21,015 4 21,015 5 24,904 6 30,000

General District Court Judicial 3 10,950 3 3 11,989 4 16,000 5 20,000 6 24,000

J&DR Court Judicial 2 6,488 2 2 9,012 3 12,182 3 12,182 4 15,500

Circuit Court Clerk 40 12,694 43 45 20,182 28 23,920 31 24,067 36 25,409 26 11,981 31 12,905 37 13,490

Circuit Court
6

7 5 5 6 7

Drug Court
7

5 1,400 5 1,200 5 1,200 5 1,200

General District Court Clerk 16 6,857 17 17 6,573 24 9,600 28 11,200 35 14,000

J&DR Court Clerk 7 2,940 8 8 3,364 9 3,600 10 4,000 11 4,400

J&DR Court Services
11

33 6,570 35 32 6,561 35 8,500 38 9,200 42 10,200

Commonwealth Attorney 35 6,180 34 33 10,137 36 9,000 41 10,200 48 12,000

Public Defender (Note 1) 150 150 150 150 150 150

* Community Corrections 14 2,944 20 21 6,600 23 5,750 25 6,250 28 7,000

* Probation & Parole 13 3,079 16 16 3,800 17 4,250 20 5,000 23 5,750

Sheriff                                                        

Court Security 35 12,328 38 35 19,919 37 19,919 39 19,919 43 19,919 25 11,033 28 14,120 31 15,179

Secure (Judicial) Parking 5,166

Sheriff                                              

Civil Process (Note 5) 8 1,986 6 6 2,350 6 2,200 8 2,500 9 2,600

Magistrates (Note 2)

Court Support / Victim Witness 

Waiting
10

8,338 7,861 1,000 1,000 1,000

Community Room(s) 1,426 7,600 7,600 7,600

Unassigned 5,652

DGSF Subtotal (Note 3) 209 112,617 232 231 132,189 172 111,286 190 117,972 191 124,978 115 57,764 133 68,575 180 84,569

Building Support Factor 5%14 2,888 3,429 4,228

DGSF Total (Note 3) 112,617 132,189 111,286 117,972 124,978 60,652 72,004 88,797

Est. DGSF Available 104,608 108,890 108,890 108,890 108,890 0 0 0

DGSF Surplus/(Shortfall) (8,009) (23,299) (2,396) (9,082) (16,088) (60,652) (72,004) (88,797)

New Construction GSF 84,913 100,805 124,316

Notes

2025

Courthouse + Valley Bank

2020 2015

Jailhouse Site New Construction

1.  Public Defender is expected to be housed elsewhere; a small conference room in each building with courtrooms is needed.

2.  Magistrates are expected to be housed elsewhere.

3.  Beginning 2011, Secure Judicial Parking is shown with Court Security.

4.  Groups shown with an * are currently housed near the courthouse. It is assumed that they will be co-located with the courts, if possible.

5.  Civil Process currently occupies 3461 SF on Sycolin Road.  DGSF reflects estimated right-sizing of their area requirement.

6.  Circuit Court Judges' administrative staff.  Their area is included in Circuit Court Judicial.

7.  Drug Court program staff drawn from Circuit Court, Community Corrections and Sheriff's Patrol.

8.  2011 figures are adopted from County Budget documents OR are actual where State-funded.

9.  Near-term areas provided by County in January 2011; they include off-site areas to be consolidated; they do not include functions that are anticipated to remain outside the consolidation.

10.  Court Support included Jury Management, Law Library  and Grand Jury and Victim Witness Waiting in DWA study.  All except Victim Witness Waiting are now included with Clerk of Circuit 

Court.  Victim Witness Waiting in the new building and Victim Witness staff are accounted with the Commonwealth Attorney.

11.  J&DR Court Services staff does not include branch personnel; shared workstations for their use are included.

12.  Divisions of the office of the Clerk of the Circuit Court that are planned for the existing Courthouse include Jury Management, Judicial Services, Civil Case Management, Criminal Case 

Management, Archives and the Law Library.

13.  A division-by-division assessment of the on-site storage requirement is planned.  Future off-site storage of some files is expected to reduce the required DGSF on-site.

14.  The Building Support Factor was included for planning purposes in the 2006 DWA study to ensure that the proper building circulation is provided without impact on assignable areas. 

20202015 2025

Item #14 
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PROPOSED USE TABLE (Source - LOUDOUN COUNTY FY 2011 ADOPTED FISCAL PLAN)

PROPOSED USE BLDG RQMT (SF) # FLOORS

JUVENILE DETENTION CENTER 40,000 1

GENERAL OFFICE 120,000 3

CONSOLIDATED WAREHOUSE AND SHOP 60,000 1

ADULT DETENTION CENTER EXPANSION 160,000 2

PUBLIC INEBRIATE CENTER 3,000 1

FIRE AND RESCUE TRAINING FACILITY EXPANSION 28,800 VAR

LC TRANSIT MAINTENANCE FACILITY 43,170 2

LC VEHICLE MAINT. & BUS PARK FACIL. EXPANSION N/A N/A

ADOLESCENT INDEPENDENT LIVING FACILITY 14,900 1

MHSADS - RESIDENTIAL FACILITY 3,500 1

EMERGENCY HOMELESS SHELTER 9,000 1
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COURTS PHASE III OPTIONS 

 
New 

Construction 
GSF 

Estimated 
Project Cost 

Lease 
Savings or 

Cost 1 

Considerations 

Option 1 – 
Church Street 
Site w/ Surface 
Parking at the 
Pennington Lot 85,000 $54.3 M $203,754 2 

savings 

• All space vacated by 
departments moving into 
new construction will be 
backfilled by other 
departments needing 
expansion.   

• $53,675,000 currently 
programmed in FY 2013 – 
FY 2018 CIP. 

Option 2 – 
Church Street 
Site w/ Structured 
Parking at the 
Pennington Lot 85,000 $58.7 M $203,754 2 

savings 

• All space vacated by 
departments moving into 
new construction will be 
backfilled by other 
departments needing 
expansion.   

• $5,025,000 in additional 
funding is required 

Option 3 – 
Church Street 
Site w/ Leased 
Space in 
Courthouse 
Square 50,000 $35.2 M +/-$900,000 

cost 

• Lease of 30,000 SF; 
• Est. annual cost of $1.1 M 

(minus $203,754 savings 
from current leases);  

• All space vacated by 
departments moving into 
new construction or lease 
space will be backfilled by 
other departments needing 
expansion. 

Option 4 – Gov’t 
Support Center 
Site w/ General 
District Court 

85,000 $48.1 M $203,754 
cost 

• All departments currently 
housed in lease space would 
have to remain in lease 
space. 

• Edwards Ferry Road houses 
would remain occupied; 
occupying departments may 
change.   

• Commonwealth Attorney 
requires space in existing 
building and new 
construction in order to 
support all three Courts. 
 

Item #14 
Attachment 4
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 New 
Construction 

GSF 

Estimated 
Project Cost 

Lease 
Savings or 

Cost 1 

Considerations 

Option 5 – Gov’t 
Support Center 
Site w/ General 
District and 
J&DR Courts 

122,000 $70.5 M $203,754 2 
savings 

• All departments currently 
housed in lease space could 
be housed within the 
existing complex.  

• Commonwealth Attorney 
requires space in existing 
building and new 
construction in order to 
support all three Courts. 

• Long term options for 
expansion exist to allow for 
future Courts’ space needs. 

• $16,825,000 in additional 
funding is required. 

 

Notes: 

1  Annual lease savings or costs shown are based on current annual actual lease costs.  General Services 
escalates lease costs at 3% per year. 

2  Based on preliminary space analysis, all departments currently housed in lease space could be 
consolidated into the existing building or new construction.  This will be confirmed during the design 
phase final space programming 
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